SLEEPERS
	Acct#                                        Category Title                                                                  1                    Total

	100-00
	DEVELOPMENT
	
	$58,350

	
	Total Fringes
	
	$0

	
	TOTAL ABOVE-THE-LINE
	
	$58,350

	
	Total Fringes
	
	$0

	
	TOTAL OTHER CHARGES
	
	$0

	
	CONTIGENCY: 10.00%
	
	$5,835

	
	TOTAL ABOVE-THE-LINE
	
	$58,350

	
	TOTAL BELOW-THE-LINE
	
	$0

	
	TOTAL ABOVE & BELOW-THE-LINE
	
	$58,350

	
	GRAND TOTAL
	
	$64,185
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SLEEPERS

Development Budget
Period: 16 Weeks
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	    Acct#                                          Description              Amount      Units        X          Rate          Subtotal            Total

	100-00     DEVELOPMENT
	
	
	
	
	
	

	100-01
	PAYROLL
	
	
	
	
	
	

	
	Michael Perlin + Sandy Johnson
	16
	Weeks
	2
	750
	24,000
	$29,600 

	
	P.A/Runner
	16
	Weeks
	
	350
	5,600
	

	100-02
	LOCATIONS
	
	
	
	
	
	

	
	Scout
	4
	Weeks
	
	1,000
	4,000
	4,000

	100-03
	STORYBOARDS
	
	
	
	
	
	

	
	Story Board Artist
	4
	Weeks
	
	1,000
	4,000
	4,000

	100-04
	SCHEDULE
	
	
	
	
	
	

	
	Breakdown & Schedule
	
	Allow
	
	1,500
	1,500
	2,250

	
	Budget Defered
	
	Allow
	
	750
	750
	

	100-05
	OFFICE SUPPLIES/SCRIPTS
	
	
	
	
	
	

	
	Office Supplies  
	
	Allow
	
	500
	500
	2,500

	
	Scripts
	
	Allow
	
	1,000
	1,000
	

	
	Telephone
	
	Allow
	
	1,000
	1,000
	

	100-06
	EXPENSES
	
	
	
	
	
	

	
	Industry Dining etc
	
	Allow
	
	2,500
	2,500
	4,000

	
	Gas
	
	Allow
	
	1,000
	1,000
	

	
	Parking
	
	Allow
	
	500
	500
	

	100-07
	LEGAL
	
	
	
	
	
	

	
	Contracts, Legal
	
	Allow
	
	7,500
	7,500
	7,500

	100-08
	CASTING DIRECTOR
	
	Allow
	
	2,500
	2,500
	2,500

	100-09
	RESEARCH
	
	Allow
	
	2,000
	2,000
	2,000

	                    Total For 100-00 $58,350

	
	
	
	
	
	
	
	

	        Total Fringes                                                                                                                                                                                     
	Total For $0

	
	
	
	
	

	
	
	
	
	

	                               TOTAL ABOVE-THE-LINE                                                                                                                                                            
	$58,350

	
	
	
	
	

	                               Total Fringes                                                                                                                                                                        
	Total For $0

	
	
	
	
	

	
	
	
	
	

	                               TOTAL OTHER CHARGES                                                                                                                                                                     
	$0

	
	
	
	
	

	                               CONTIGENCY:   10.00%                                                                                                                                                                 
	$5,835
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